The following is a tabulation of the 1954 production plan for the Mathias Thesen-Werft (shippard) in Wismar, which was approved by HV schiffbau (Shipbuilding Fein Administration) in Berlin:

Plan Number and Kind of Production	Tear and Quarter	Amount		
39 91 330	1954	53,250,000	es sti arks	
Repairs in the	I quarter	16,302,000	76	
shipbuilding field	II querter	15,441,000	19	
	III quarter	11,374,000	t7 .	
	IV querter	10,133,000	29	
39 95 330	1954	200,0°0	, × t s	
Wage work for	I quarter	Lds	Lds	
shipbuilding	II querter	Ŧ		
	III quarter	1.00,000	74	
	IV quarter	100,000	15	
46 13 210	1954	1 (47)	piece	
Islance type I	I quarter	(20)		
freighter	II querter	(22)		
	III quarter	1 (5)	52	
	IV quarter	54		
43 13 400	1954	25	percent	
1,000-hp (icehreaker)	I quarter	resta.	Şë	
tughoa t	II quarter	5	71	
	III quarter	10 .	19	
	IV quarter	10	ħ	
46 13 250	1954	40	3¢	
Seagoing passenger	I quarter	1	9 4	
ship	Il quarter	5	74	
	III quarter	10	24	
	W guarter	24		

SECRITY

25X1A

List cont'd from rage 1

rlan Number and Kind of Production	Year and Quarter	Amount	
46 13 530	1954	4 (344)	pieces
95-m inland presenger	<u>I</u>	(88)	
ship	II	1 (94)	pie c e
	III	2 (96)	biqcea
	IV	1 (66)	piece
46 13 940	1954	9	rieces
Equipments for 15-ton	1	1	piece
floating crenes.	II	1 3 3 2	nicces
800,000 esstmarks	III	3	pieces
es ch	IV	2	pieces
46 15 990	1954	s (see)	pieces
Florting dock	I	(10)	
	11	(63)	
	III	(91)	
	IV	2 (36)	
10 23 300	1954	150,000	lash
Electric power	I	20,000	kwh
	11	7,000	kwh
	III	7,000	kwh
	IV	116,000	ituh
	1954	236,000	easturks
Production of metals	ī	50,000	17
required	īĪ	60,000	ÇF
•	111	66,000	52
	īv	60,000	68

Values exceeding 100 percent indicate preliminary planning for 1955. If the percentages of production per unit are less than 100 percent, preliminary work to the value of the remaining percents was executed in 1953.

SECRLI